

~~SECRET~~

7 May 71

Approved For Release 2001/08/09 : CIA-RDP86-00244R000100070013-5

TABLE OF ORGANIZATION
(Supplemental Information)

1. The Agency continues planning to consolidate, at Headquarters and at least one other site, those overt operations which are currently housed outside of the Headquarters compound. When consolidation is completed, operations will be more economically run, supervision will be more direct, efficient, and effective and, by bringing all components together, management of the Agency's business can be notably improved. Thus, the Building Planning Staff (BPS) continues on its assigned goal. (It is recognized that political and economical requirements may cause adjustments and delays in the ultimate time schedule, however, the Master Plan concept continues in being and is evolving toward the 1980 goal.)
2. The BPS has been functioning without an official Table of Organization (T/O). Individuals detailed to carry out the BPS functions are appointed from various elements of the Office of Logistics as well as from the Office of Security, the Office of Communications, and OSA. Only one slot, that of the C/BPS, has carried an assigned ceiling position.
3. Four sets of facilities are now in the process of being planned and designed. It is anticipated that contractual negotiations for architectural and engineering work for three of these will commence by the beginning of FY 72. A contract for A&E work on the fourth building is planned for FY 73. These four sets of facilities are: three structures for the new OSP project; a new set of facilities for NPIC; a garage and parking area to accommodate the 90 - 100 official Agency vehicles; and the Printing Services Building, Phase I.

25X1A

Both the garage and the first phase of the Printing Services Building Addition will be located on the Headquarters site.

5. A sheet has been furnished depicting the original Building Planning Staff. A Building Planning Staff is now required which can carry out research for the above facilities in-house with the assistance of Directorate Building Planning Coordinators and Building Planning Assistants in the affected components. Also, the staff must contain sufficient management type officers to conduct the necessary liaison activities at senior levels within the Agency and with outside organizations. BPS must also contain the essential architect and engineering officers to interpret, coordinate, observe and control the construction of the above structures. It is strongly recommended, therefore, that the T/O be approved as submitted in order for the Office of Logistics, Office of Personnel, and the Office of Security to select, commence hiring, and clear the essential personnel.

Approved For Release 2001/08/09 : CIA-RDP86-00244R000100070013-5

~~SECRET~~

Excluded from automatic
downgrading and
declassification